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1.1 Aiming High for Disabled Children (AHDC)1 included a commitment to pilot individual 
budgets (IBs) for disabled children. In April 2008 the DCSF commissioned SQW Consulting 
to undertake a scoping study prior to the piloting of IBs for families with disabled children. 
The primary purpose of the study was to inform the development of the IB pilot programme. 
Individual budgets (IBs) for families with disabled children: A scoping study was published in October 
2008 and identified a range of factors for a successful IB programme. 
1.2 The recommendations from the scoping study were subsequently taken forward and in March 
2009 a number of local authorities along with their primary care trust (PCT) partners were 
invited to apply to pilot AHDC IBs for families with disabled children. Six sites were selected 
(see table 1-1), where each is seeking to offer IBs to a target number of families with disabled 
children. While offering IBs to the full range of eligible children and families, each site was 
given the option to identify a beneficiary group upon whom they wish to focus. The groups 
were: 
• children coming out of early support: in this group, sites are expected to build on 
the tailored support of joint planning and control of the services already experienced 
while on the Early Support programme 
• young people in transition: in this group sites have been tasked to explore how an 
IB can be used to support personal development plans for more independent living 
and alignment with adult services 
• newcomers to the social care system: the scoping study suggested that newcomers 
to the social care system tended not to have any preconceived ideas of service 
provision, which allowed them to think more innovatively about what provision 
might be needed. Therefore sites in this group are expected to explore how an IB 
package is used by this group and how it compares to existing service users. 
Table 1-1 : The pilot sites 
Pilot Site Target number of families with disabled children Focus for Pilot 
Coventry 30 Young people in transition 
Derbyshire 25 Young people in transition 
Essex 30 Young people in transition 
Gateshead 30 Age range 0–16 
Gloucestershire 40 Newcomers to the social care 
system 
Newcastle 30 Young people in transition 
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1.3 The IB pilots will run from April 2009 until March 2011, with a possible extension to March 
2012, subject to available funding. Sites will receive between £200,000 and £280,000 in grant 
funding over the two years to deliver the pilots. 
Objectives of the programme 
1.4 The activities of each site are feeding into the national pilot programme, which has been set 
up to establish if an IB: 
• enables disabled children and their families to have more choice and control over the 
delivery of their support package 
• improves outcomes for some, or all, disabled children and their families. 
1.5 The sites are also seeking to: 
• establish whether or not the IB pilots result in some, or all, disabled children and their 
families reporting increased levels of satisfaction with the experience of gaining 
service provision through an IB 
• identify any unintended consequences and critical barriers experienced by the pilot 
LAs and PCTs to the successful implementation of IBs, and record successful 
approaches to addressing those barriers 
• assess the relative importance of the 10 factors making up the common delivery 
model to the successful implementation of IBs 
• facilitate a range of means of providing user control - as shown in Figure 1-1, 
therefore, they are considering the facilitation of more than just direct cash payments, 
where securing alternative means of building user control will be particularly 
important in bringing health services and additional resources into the pilots 
• provide a comparison of the costs to the LAs and PCT of implementing IBs for 
disabled children and the costs of providing services through current arrangements. 
Figure 1-1 : Spectrum of choice and control 





arranged on an 
individual’s behalf. 
The individual has no 
say in what they 
receive or how it is 
delivered.
Services are arranged in 
consultation with the 
individual. The agency fits 
the individual’s wishes to a 
limited number of service 
options.
The individual chooses 
how resources are spent 
to meet agreed outcomes 
and the agency arranges 
for the provision of the 
services required.
AND/OR
The individual receives 
the available funds 
directly to spend 
themselves to achieve 
an agreed set of 
outcomes.
Some services are 
arranged by the 
agency in 
consultation with 
the individual and 
some services are 
arranged by the 
individual.
 
Source: Final IB Application Pack 
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1.6 Individual budgets require a person-centred approach which calls for partnership and 
integrated service delivery between providers. Therefore each pilot site has been set up to be 
delivered by both local authority and PCT partners. Each local authority has also been 
strongly encouraged to develop their assessment procedures and resource allocation and 
funding mechanisms in partnership with their PCT partners.  In conjunction with this, the 
sites have also been asked to determine the exact scope of its packages, where there is an 
expectation that sites will incorporate as wide a range of service provision and funding 
streams as possible (i.e. move beyond simply the devolution of social care funding). 
Pilot specification - the common delivery model 
1.7 The Individual Budgets for Families with Disabled Children scoping study2 recommended the 
use of a Common Delivery Model (CDM) which set out ten essential requirements for the 
pilot sites. Each requirement was: based on a rationale which was identified during the course 
of the research; but defined in a way that was flexible as to how each element should be 
delivered to ensure sites were given the autonomy to tailor the infrastructure of the pilot to 
adhere with the local context. Therefore, the pilot sites have been tasked to meet the 
requirements of the CDM in combination with having the flexibility to be innovative and 
responsive to local need (please refer to the scoping study for a more detailed explanation3). 
Purpose of this report 
1.8 The purpose of this report is to provide an update on progress made to date by both the 
research team and the pilot sites. This includes information on: 
• The activities that have been undertaken by both the evaluation and support teams 
since the inception of the pilot sites 
 Please refer to the Evaluation Briefing Note (see below for source) for a more 
detailed explanation of the evaluation component of the research – the note 
sets out the overarching research questions that the research is seeking to 
address and the multi-method approach that is being used to undertake the 
evaluation. 
• Emerging findings from the pilot sites, including a presentation of general findings, 
progress made against the ten elements of the CDM and some of the challenges that 
have arisen during this initial period. 
1.9 Regular update reports will be available over the course of the pilot programme, which will 
be published on the DCSF Ever Child Matters website and the Individual Budgets Pilot 
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2: Update from the evaluation & support teams 
2.1 This section sets out the activities that have been undertaken by both the evaluation and 
support teams since the inception of the pilot sites. 
Progress to date 
2.2 The evaluation team has now completed the development of the suite of research tools, the 
majority of which have been deployed to the pilot sites over the course of the past three 
months.  Similarly, the support team have now embedded their approach which centres upon 
the provision of advice to each pilot area, combined with an element of challenge to 
encourage innovation. Table 2-1 provides an update on the research undertaken to date. 
Table 2-1 : Evaluation progress update 
Tool Progress to date 
Evaluation4 
Monitoring tool • Final tool and guidance disseminated to sites in August 2009 
• Three submissions received from each pilot site to date 
• Initial review of monitoring data undertaken and additional guidance 
provided to the sites in late October 2009 
Beneficiary registration form • Final tool disseminated in August 2009 
Case study template • Tool finalised in August 2009 
• First round of case study visits undertaken in September 2009 
Beneficiary wave 1 survey • Baseline survey finalised in September 2009 and fieldwork briefing 
undertaken in late October 2009 
• Survey to go live in November 2009 
Professional wave 1 survey • Draft sent to DCSF w/c 16th November 2009 
• Survey to go live in January 2009 
Topic guide for depth interviews 
with families with disabled 
children that drop out of the 
process 
• Draft sent to DCSF w/c 16th November 2009 
• Interviews to take place from December 2009 to February 2010 
Support and challenge 
Pilot site delivery plan • Support to sites during preparation of the pilot delivery plans from June 
to July 2009 
Programme-wide workshops • Facilitated three workshops – June, October and November 2009 
One to one site visits • One set of site visits undertaken 
Pilot specific website • Rolling dissemination and sharing of information 
Intensive site support • Two additional visits made to key sites 
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3: Emerging findings 
3.1 Each of the six pilot sites was originally visited by both the evaluation and support teams. 
Both visits, albeit from a different perspective, sought to gather initial information on the 
progress and intended direction of each site and on the challenges and issues which had either 
arisen or were likely to arise during the set-up period. The sites have since participated in 
three support workshops and the first in-depth case study visit. This section summarises the 
findings from these exercises.  
Pilot site intentions 
3.2 Each of the pilot sites was asked to provide their rationale for applying to be a pilot, which in 
the main related to the opportunity to extend and link up various strands of the personalisation 
agenda. Sites also stated that the pilot would provide them with the necessary thinking time, 
project management capacity and opportunity to test the effectiveness of the IB offer. They 
added that it would be important to explore how existing systems and processes could be 
changed over the longer term to extend the offer to a wider cohort of families. 
3.3 Looking across the sites, it was evident that they all intended to build on their existing 
personalisation work/initiatives, which have arisen from both child and adult-related 
activities. That said, the sites had developed such offers to very different extents.  At the 
outset of the pilot programme, the sites with more experience of personalisation from a child-
related perspective had clearer and more defined ideas on how they intended to take their pilot 
forward, whereas those working from a more adult-related base were still in the process of 
designing and formulating their overall direction and ideas.  
Progress to date 
General issues 
3.4 It is apparent that the speed of progress made by the pilot sites has been directly related to the 
recruitment of the pilot delivery team. This has led to a divergence between the sites, where 
some are more advanced than others in relation to their development.  
3.5 Looking specifically at the scope of services that sites intend to include in their IB packages, 
it is again clear that some sites have already been successful in drawing in a wide range of 
services/funding streams, including: 
• Social care services/funding 
• Short Breaks services/funding 
• PCT services/funding – which includes some pump priming funding provided by the 
PCT and the possibility of using a notional budget to tailor health-specific elements 
of the relevant IB packages 
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• Education services/funding – sourced from extended services and may also include 
transport services 
3.6 A number of sites have also reported that in spite of initial concerns around the recruitment of 
their target number of families, early responses have been encouraging. For example, two of 
the sites have experienced very high levels of interest, which if taken forward, would lead to 
the targets set by the pilots being exceeded.  
Progress against the CDM 
3.7 To date, the pilot sites have focused on establishing the appropriate infrastructure to deliver 
the required activities and therefore each of the pilot sites should be viewed as a work in 
progress. Table 3-1 sets out the progress made against each of the elements of the CDM and 
identifies some of the challenges that have arisen. 
Table 3-1 : Progress made to date against the elements of the CDM 
Element of the CDM Progress to date  Challenges identified  
A.   Adequate staff 
and organisational 
engagement 
All sites have now recruited the majority of 
their IB pilot-specific team and are in the 
process of refining their existing 
infrastructure to meet the requirements of 
the pilot 
The sites have also set up appropriate 
governance structures, which generally 
report to established structures, such as the 
Children and Young People’s Strategic 
Partnership, Children and Young People’s 
Trust, AHDC Governance Structure etc. 
Some sites reported difficulties in 
recruiting appropriately qualified staff to 
manage and facilitate their pilot activities 
and therefore suffered from delays 
For example the first and final IB pilot 
project managers were recruited in June 
and October respectively – recruitment 
delays have led the relevant sites to make 
slower progress on the development of 
the necessary pilot infrastructure  
 
B.   A change 
management 
programme for all 
staff involved in the 
pilots 
All sites have begun some form of change 
management process, which in the main has 
been facilitated through awareness raising 
and information sessions to date 
Most of the change management sessions 
have been facilitated by internal staff 
One site is currently considering using the 
support function to facilitate external training 
on Person Centred Planning and resource 
allocation 
The majority of activity has focused on the 
social care workforce, as a result of 
delays/challenges in engaging health and 
other practitioners in this form of activity 
Sites also reported that Primary Care 
Trust staff were felt to be more risk averse 
and generally have a less developed 
understanding of the objectives of the 
DCSF IB programme 






Information has been disseminated in a 
variety of ways including: explanatory letters 
followed by visits from a parent participation 
officer, briefing sessions for prospective 
families, publicity leaflets, via the Parent 
Council etc. 
The majority of the sites are on course to hit 
their recruitment targets within the 
timescales set out by the DCSF 
A small minority of the sites have fallen 
behind the planned recruitment profiles 
that were set out in the site-specific 
delivery plans and are therefore being 
closely monitored and supported to 
ensure they are able to make up the 
shortfall  
D.   Provision of 
advocacy and 
support brokerage for 
IB users 
Sites have/are considering the provision of a 
variety of support services including: support 
planning services, advocacy services, 
financial management services, employment 
advice and brokerage services 
There is likely to be considerable variation in 
the delivery of this element, including in-
house provision, independent provision and 
mixed provision 
 
Sites are currently exploring the need to 
ensure that support planning processes 
are facilitated in a way that is both 
unbiased and that encourages innovation 
on the part of the family and child/young 
person 
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Element of the CDM Progress to date  Challenges identified  
E.   Facilitation of 
peer support 
mechanisms 
A number of sites have stated their intention 
to use their existing parents with disabled 
children forum to facilitate this element. 
Other approaches may include the provision 
of a web-based system for parents, the 
facilitation of after school person centred 
planning activities for young people and the 
use of champions who have previously 
received an IB 
The sites with limited existing 
infrastructure reported uncertainty around 
how they will facilitate this element of the 
CDM 
F.   Development of IT 
resources 
Half of the sites have reported that they are 
confident that existing systems can be 
extended to accommodate the requirements 
of the pilot 
The remaining sites have voiced concerns 
about the joining up of current IT systems as 
they were unsure whether this would be 
feasible within the initial set-up period of the 
pilot programme and are therefore 
considering how to facilitate this element of 
the pilot 
Sites have identified activities around ICT 
to ensure systems capture information, 
however, they are unsure how this 
development will align with other related 
developments e.g. ICS. 
G.   Development and 
implementation of a 
resource and funding 
mechanism 
At the time of preparing this report, four sites 
had chosen to use and develop the in-
Control model (i.e. the Resource Allocation 
System (RAS)), one site had opted to 
develop an outcomes focused framework5 
and the remaining site had opted to trial both 
approaches (where each will be used for 
different age groups) 
Two sites have now completed the 
development of their resource and funding 
mechanisms 
Some sites initially reported uncertainty 
over which system to use and how to go 
about developing the system 
There was also significant concern around 
how long the system would take to 
develop, which may the less advanced 
sites to adopt an existing mechanism, 
thereby reducing the levels of innovation 
facilitated by the sites and the variation in 
the models that are to be evaluated as 
part of the programme 
H.   A Spectrum of 
choice for 
management of IB 
funds 
Sites were still considering how to deliver 
this element of the model, where it is likely 
that development will begin following 
consultation with the families that participate 
in the pilots  
No challenges have been identified as yet 
I.   Facilitation of 
sufficient market 
development 
Sites that have previously facilitated 
personalisation approaches from a child-
related perspective are seeking to build on 
their existing approaches to the provision of 
flexible commissioning, This is likely to 
include the facilitation of information 
sessions for providers 
One site is currently considering using the 
support function to facilitate external training 
for providers to stimulate the marketplace 
Some sites have not begun to consider 
how they intend to develop their local 
market and therefore may face supply 
difficulties later down the line 
K.   Engagement of all 
parties in the 
development of the 
pilot 
Progress against this element of the model 
has been mixed, with some sites having 
engaged all relevant parties, whilst others 
are yet to effectively engage some of the 
wider stakeholders such as adult services, 
education services, the LSC and 
Connexions services 
Limited engagement of some of the wider 
stakeholders in some of the sites as a 
result of resistance from the relevant 
stakeholders 
Source: SQW Consulting 
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3.8 In summary, the pace of initial development of the pilot sites has been closely linked to the 
levels of experience and existing infrastructure developed prior to the pilot. That is, the pilot 
sites with working knowledge of the child-related personalisation agenda, which included 
participating in the Budget-Holding Lead Professional pilots and the Taking Control pilots, 
have built on their experiences to drive the pilots forward and made considerable progress. 
Conversely, the pilot sites with more limited exposure to this agenda have made slower 
progress during the start-up period, as they are essentially starting from further behind and 
therefore require a more intensive planning and development stage. 
3.9 Similarly, progress against the individual elements of the CDM has varied considerably 
between the sites. That is, some sites have concentrated their efforts on the development of 
particular elements of the CDM, whilst others have taken a more holistic approach to 
development and have therefore sought to build the model as a whole. 
 
 
 
